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E-ID Mad Dog Project 
3/6/01 Meeting Minutes 

1:00 – 2:00 ROB Room 5009  
Attendees: CIO – Jun Chung 

Students – Brian Sullivan 
Schools –  
Financial Partners – none 
OGC – Ron Sann 
PDD – John Kolotos; Pat Newcombe 
OIG – Howard Sorensen 
Budget – John Kane 
Mod Partner – Heather Burke  
Note:  Some attendees couldn’t come due to the DL Conference 

Topics Covered Mad Dog Project Update 
1) 3/2/01 IRB meeting 

a) Handed out the slides presented at the 3/2/01 IRB Update to answer the 2/13 IRB 
questions on DL Benefits, CPS Costs, Contractor Revenues and the Consolidated 
Project Plan.  The presentation answered the IRB’s questions well except for further 
cost information requested (see next entry).   

b) Greg Woods requested a cost team be created to drill down further into the 
cost/benefits analysis.  Since this project is drawing lots of outside attention and is a 
premier project in the federal government, we’re looking for a complete and heavily 
documented picture of cost/benefits and how they are affected by paper reduction 
projects already implemented.  Cost team members will be finalized and meet as soon 
as possible.  (CIO) 

c) IRB assigned Rosemary Beavers as DL project lead, and Neil Sattler as FFEL and 
overall Mad Dog project lead. 

2) Consolidated Project Plan 
a) Handed out consolidated project plan and asked business units to review their 

sections of the plan and send corrections to Jun Chung.  This was the first time the 
attendees had looked at the project plan although it is in the Outlook public folder and 
was distributed as part of the 3/2/01 IRB Update materials.  Stressed that the steps 
and dates in the plan have never been vetted by the business units, some are just 
placeholders, so please correct as needed. 

b) Legal/Policy provided project plan corrections during the meeting and will finalize 
their schedule once they meet next week to decide their Standards issuance approach 

3) DL Conference Presentation 
a) Greg Woods will make a 1.5 hour E-Sign presentation at the DL conference on 3/8.  

Will forward presentation material to Mad Dog team when available.  (CIO) 
Workgroup Updates 
1) Legal/Policy: 

a) Advance NPRM was available for viewing on Mar 1st and published on Mar 2nd .  
Comment period now in effect. 

b) Standards are being revised.  Legal/Policy workgroup will meet next week to decide 
their approach to issuing the FFEL standards and Dear Partner Letters.  Ideas include: 
• Separate Dear Partner Letters to each program 
• Issue standards now as the first version and make changes as needed 
• Issue as another draft 
• Have rest of community review standards before issuance (were already reviewed 

by portion of FFEL) 
• Have entire Mad Dog review one final time before issuance 

2) Technology Update:  None.  
 3) Business Processes 

a) DCS:  Discussed the need to meet with DLSS and DLO to make sure each system’s 
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changes will make their systems interoperable.  Should words in each business unit’s 
task order be similar to ensure contractor work is interoperable? 

Decisions Made • From 3/2/01 IRB Update: DL lead is Beavers; Mad Dog project lead and FFELP lead is 
Sattler 

Parking Lot Issues • Schedule meeting to define plans for implementing FFEL use of the SFA PIN (Sattler) 

Action Items • Create cost analysis team and schedule first meeting (CIO/Mod Partner) 
• Distribute DL Conference presentation when available (CIO)  
• Submit corrections and updates to consolidated project plan to Jun Chung (All) 
• Update project plan with corrections given at today’s meeting (Mod Partner) 
• Decide Standards issuance approach (Legal/Policy Workgroup) 
• Meet to discuss interoperability of DCS and DLSS system changes and task order verbiage 

(Sullivan, Hayward) 

Agenda Items for 
Next Meeting 

• Tuesday, 3/13/01 1:00 – 2:00  ROB (Room 5009) Weekly Mad Dog Status Update 
 

 
 


